



Proposed MAC Flowchart on IAC Website



STEP 1:

Requiring Activity (RA) contacts DoD IAC Program w/requirement

STEP 2:

Workable Draft PWS submitted to DoD IAC Program electronically

STEP 3:

RA develops/refines requirements package with CSC/CO

STEP 4:

Task Order Proposal Request (TOPR) Business Clearance

STEP 5:

TOPR Issued to Contractors

STEP 6:

Proposal Evaluation

STEP 7:

Contract Clearance

STEP 8:

Contract Award

83 day
average
target
time
<\$50M

88 day
average
Procurement
Action Lead
Time <\$50M