



# Acquisition Planning

## Acquisition Cycle Times

	Jun 2012	Dec 2012	Jun 2013	Dec 2013	Jun 2014
<b>Cyber Security BCO</b> (DACS, IATAC, MSIAC)		CSIAC BCO (Awarded 7/12 – 7/17)			
<b>Homeland Defense BCO</b> (CBRNIAC + new scope)				HDIAC BCO (Estimated 4/13 – 5/13)	
<b>Defense Systems BCO</b> (AMMTIAC, CPIAC, RIAC, SENSIC, SURVIAC, WSTIAC)					DSIAC BCO (Est. Winter 2013)
<b>SNIM TATs Multiple Award IDIQ</b>	Awarded May 2010 (\$2B Ceiling)				
<b>Homeland Defense TATs Multiple Award IDIQ</b>					Est. Award Winter 2013 (\$900M)
<b>Defense Systems TATs Multiple Award IDIQ</b>					Est. Award Spring 2014 (\$3B)
<b>Acquisition Process</b>	<b>New Contract</b>				